

GitLab integration with Moodle appendix

Meeting Reports

04.05.2026

Jouve Léonard

HEIG-VD

Contents

1. Weekly meeting reports 1

1.1. 20.02.2026 1

1.2. 27.02.2026 1

1.3. 06.03.2026 1

1.4. 13.03.2026 2

1.5. 20.03.2026 2

1.6. 27.03.2026 2

1.7. 03.04.2026 2

1.8. 10.04.2026 2

1.9. 17.04.2026 2

1.10. 24.04.2026 2

1.11. 01.05.2026 3

1. Weekly meeting reports

1.1. 20.02.2026

Discussed:

- specifications review
- write the bachelor thesis in english
- weekly reports
 - what has been discussed
 - what should be done for the next time

Planning:

- correct specifications reviews
- Gantt chart
- ask Pierre Donini whether the thesis can be done in english
- host GitLab / Moodle instance

1.2. 27.02.2026

Discussed:

- the thesis will be written in english
- possible integration with Eval / Gaps
- Gantt chart review
- no need for a self-hosted GitLab instance for now
- possible Kubernetes deployment
- store documents on GitHub

Planning:

- state of the art
- choose best suited technologies

1.3. 06.03.2026

Discussed:

- use Moodle version 4.5
- focus on creating a plugin for Moodle not Cyberlearn
- Crunch => 1 week break
- the integration should avoid as much as possible being based on other plugins

Planning:

- Moodle migration from version 5.1 to 4.5
- list useful features on existing solutions
- list features our solution should implement with priorities

1.4. 13.03.2026

CRUNCH

1.5. 20.03.2026

Discussed:

- possible integration with grading assessments tools (example: Gradescope, ANS, Eval)
- misunderstand, stay on latest stable Moodle version 5.1
- comparison with GitHub classroom
 - issue: cannot reuse groups / repos for consecutive assignments

Planning:

- Kanban board
- detail features in a document
- detail state of the art in a document

1.6. 27.03.2026

Discussed:

- workflow for documents review
- state of the art
- list of features our plugin should permit

Planning:

- POC

1.7. 03.04.2026

Cancelled

1.8. 10.04.2026

Holidays

1.9. 17.04.2026

Discussed:

- POC presentation
- IaC / CaC presentation

Planning:

- GitLab PHP REST API Client

1.10. 24.04.2026

Discussed:

- GitLab Client
- limitation: GitLab API only permits sub-group creation
 - will require each teacher to create a group manually on the GitLab platform

Planning:

- intermediary report

1.11. 01.05.2026

Cancelled